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ESTIMATE RUN 08/28/2017

ESTIMATE SUMMARY 09:51:58

CONTID: C20911-ALT     ESTIMATE NO: 0005 PROG 2005

PCN: 20911-ALTBID2 COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24: CONSTITUTION TO GARRETT PERCENT TIME:

PROJECT NO: STM0243-089                   

US 24: CONSTITUTION TO GARRETT

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,071,005.86 PARTICIPATING $ $ 2,443,990.17

AWARD PROJECT AMT: 5,671,562.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,675.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.56

FIXED COMPLETION DATE

FIXED COMPLETION DATE

81.08%

1,148,755.14

2,443,990.17

2,443,990.17

2,428,314.55

$

$

$

$

4,922,250.72

0.00

4,922,250.72

0.00

4,922,250.72

-85,073.44

0.00

4,837,177.28

0.00

AMOUNT DUE 4,837,177.28 2,428,314.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,428,314.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

170.0 TIME ALLOW: 10/13/2017 ??:??:??

ORIG TIME ALLOW: 10/13/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/03/2017

04/01/2017

08/19/2017

01/26/2017

02/07/2017

03/03/2017

03/03/2017
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/28/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

0010 Removal of Structure 4.000

0.000

202-00001  
 

30,000.004.000

0.00

4.000

EACH

7,500.00000

0015 Removal of Tree 4.000

5.000

202-00010  
 

1,980.009.000

1,100.00

9.000

EACH

220.00000

0020 Removal of Riprap 0.000

600.000

202-00027  
 

8,400.00600.000

8,400.00

600.000

SY  

14.00000

0025 Removal of Pipe 242.500

0.000

202-00035  
 

4,850.00242.500

0.00

242.500

LF  

20.00000

0030 Removal of End Section 4.000

0.000

202-00037  
 

600.004.000

0.00

4.000

EACH

150.00000

0035 Removal of Delineator 62.000

35.000

202-00090  
 

2,425.0097.000

875.00

97.000

EACH

25.00000

0040 *Removal of Asphalt Mat 2,435.000

0.000

202-00220  
 

24,350.002,435.000

0.00

2,435.000

SY  

10.00000

0045 *Removal of Asphalt Mat (Planing) 8,435.000

2,660.000

202-00240  
 

22,190.0011,095.000

5,320.00

11,095.000

SY  

2.00000

0050 *Removal of Pavement Marking 7,000.700

16,569.000

202-00250  
 

28,283.6423,569.700

19,882.80

23,569.700

SF  

1.20000

0055 *Removal of Pavement Marking (12 Inch) 0.000

0.000

202-00254  
 

0.000.000

0.00

0.000

SF  

3.50000
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/28/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Ground Sign 21.000

9.000

202-00810  
 

2,550.0030.000

765.00

65.000

EACH

85.00000

0065 Removal of Sign Panel 0.000

4.000

202-00821  
 

180.004.000

180.00

4.000

EACH

45.00000

0070 *Removal of Pull Box 2.000

0.000

202-00827  
 

270.002.000

0.00

2.000

EACH

135.00000

0075 *Removal of Traffic Signal Head 3.000

0.000

202-00831  
 

210.003.000

0.00

3.000

EACH

70.00000

0080 Removal of Fence 0.000

22.000

202-01000  
 

110.0022.000

110.00

66.000

LF  

5.00000

0085 *Removal of Road Closure Gate 0.000

0.000

202-01030  
 

0.000.000

0.00

1.000

EACH

700.00000

0090 Removal of Gate 0.000

1.000

202-01035  
 

400.001.000

400.00

1.000

EACH

400.00000

0095 Plug Culvert 1.000

0.000

202-04001  
 

2,000.001.000

0.00

2.000

EACH

2,000.00000

0100 Unsuitable Material 0.000

332.000

203-00050  
 

3,320.00332.000

3,320.00

332.000

CY  

10.00000

0105 *Embankment Material (Complete In Place) 19,529.000

1,028.000

203-00060  
 

637,267.0020,557.000

31,868.00

20,557.000

CY  

31.00000

0110 Proof Rolling 4.500

6.000

203-01100  
 

819.0010.500

468.00

20.000

HOUR

78.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/28/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Blading 35.000

0.000

203-01500  
 

4,025.0035.000

0.00

80.000

HOUR

115.00000

0120 Combination Loader 8.000

0.000

203-01594  
 

456.008.000

0.00

30.000

HOUR

57.00000

0125 *Potholing 10.000

0.000

203-01597  
 

1,863.6010.000

0.00

20.000

HOUR

186.36000

0130 Structure Excavation 747.800

6.000

206-00000  
 

11,307.00753.800

90.00

1,576.000

CY  

15.00000

0135 Structure Backfill (Class 1) 41.700

162.000

206-00100  
 

9,166.50203.700

7,290.00

204.000

CY  

45.00000

0140 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

66.000

CY  

30.00000

0145 Filter Material (Class A) 0.000

332.000

206-00510  
 

17,264.00332.000

17,264.00

332.000

CY  

52.00000

0150 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

6,498.000

CY  

5.00000

0155 *Erosion Log Type 1 (12 Inch) 1,698.000

1,169.000

208-00002  
 

9,317.752,867.000

3,799.25

2,867.000

LF  

3.25000

0160 *Erosion Bales (Weed Free) 117.000

224.000

208-00011  
 

5,456.00341.000

3,584.00

341.000

EACH

16.00000

0165 *Silt Fence 230.000

1,703.000

208-00020  
 

1,933.001,933.000

1,703.00

1,933.000

LF  

1.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/28/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.50000

0175 Concrete Washout Structure 1.000

1.000

208-00045  
 

1,600.002.000

800.00

3.000

EACH

800.00000

0180 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

7,500.003.000

0.00

3.000

EACH

2,500.00000

0185 Removal and Disposal of Sediment (Labor) 145.500

125.500

208-00103  
 

8,943.00271.000

4,141.50

300.000

HOUR

33.00000

0190 Removal and Disposal of Sediment (Equipment) 86.000

241.000

208-00105  
 

20,601.00327.000

15,183.00

400.000

HOUR

63.00000

0195 Sweeping (Sediment Removal) 0.000

24.000

208-00106  
 

2,880.0024.000

2,880.00

24.000

HOUR

120.00000

0200 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

50.00000

0205 Erosion Control Management 78.000

20.000

208-00207  
 

3,234.0098.000

660.00

200.000

DAY 

33.00000

0206 Temporary Berms Replaces Silt Fence 11,969.000

2,400.000

208-00300  
 

14,369.0014,369.000

2,400.00

14,369.000

LF  

1.00000

0210 *Reset Luminaire 1.000

0.000

210-00760  
 

320.001.000

0.00

1.000

EACH

320.00000

0215 *Reset Traffic Signal Pole 1.000

0.000

210-00840  
 

2,510.001.000

0.00

1.000

EACH

2,510.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/28/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

19.000

ACRE

440.00000

0225 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

19.000

ACRE

1,875.00000

0230 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

17.000

ACRE

311.00000

0235 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.000

ACRE

2,600.00000

0240 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

3,400.000

LB  

2.10000

0245 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

10.000

ACRE

2,400.00000

0250 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

400.000

SY  

2.30000

0255 Removal of Nests 19.000

5.000

240-00010  
 

2,400.0024.000

500.00

50.000

HOUR

100.00000

0260 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

250.000

SY  

6.00000

0265 Aggregate Base Course (Class 6) 6,247.700

0.000

304-06000  
 

156,192.506,247.700

0.00

6,500.000

TON 

25.00000

0270 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08000  
 

0.000.000

0.00

4,235.000

TON 

22.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/28/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

75,535.000

0.000

310-00610  
 

169,953.7575,535.000

0.00

75,535.000

SY  

2.25000

0280 *Hot Mix Asphalt (Patching) (Asphalt) 89.650

0.000

403-00720  
 

13,895.7589.650

0.00

120.000

TON 

155.00000

0285 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 2,683.380

59.960

403-34721  
 

235,927.242,743.340

5,156.56

2,745.000

TON 

86.00000

0290 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 3,363.450

329.140

403-34851  
 

291,714.613,692.590

26,002.06

4,000.000

TON 

79.00000

0295 *Emulsified Asphalt (Slow-Setting) 2,048.300

190.000

411-10255  
 

6,267.242,238.300

532.00

3,000.000

GAL 

2.80000

0300 *Concrete Pavement (8-1/4 Inch) 0.000

58,900.000

412-00825  
 

1,943,700.0058,900.000

1,943,700.00

65,444.000

SY  

33.00000

0302 Added Item (Foot)/ CMO #3 PCCP Concrete Compression 
Joint

57.000

57.000

900-00012  
 

30,544.02114.000

15,272.01

114.000

LF  

267.93000

0305 *Concrete Safety Edge 0.000

31,000.000

412-02000  
 

38,750.0031,000.000

38,750.00

31,000.000

LF  

1.25000

0310 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

162.000

SY  

2.00000

0315 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

450.000

SY  

2.00000

0320 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

1,340.000

SY  

1.50000
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/28/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Drilled Caisson (36 Inch) 18.500

0.000

503-00036  
 

5,457.5018.500

0.00

19.000

LF  

295.00000

0330 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

194.000

CY  

80.00000

0335 Riprap (12 Inch) 0.000

28.000

506-00212  
 

2,800.0028.000

2,800.00

54.000

CY  

100.00000

0340 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

15.000

CY  

125.00000

0345 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

25.000

CY  

130.00000

0350 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

1,340.000

SY  

1.50000

0355 Grouted Riprap Slope and Ditch Paving 0.000

0.000

507-00350  
 

0.000.000

0.00

290.000

CY  

200.00000

0360 Concrete Class B 0.000

28.000

601-01000  
 

22,400.0028.000

22,400.00

28.000

CY  

800.00000

0365 Reinforcing Steel (Epoxy Coated) 0.000

2,306.000

602-00020  
 

4,612.002,306.000

4,612.00

2,306.000

LB  

2.00000

0370 24 Inch Reinforced Concrete Pipe (Complete In Place) 390.000

0.000

603-01245  
 

37,050.00390.000

0.00

390.000

LF  

95.00000

0375 36 Inch Reinforced Concrete Pipe (Complete In Place) 180.000

0.000

603-01365  
 

23,400.00180.000

0.00

180.000

LF  

130.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/28/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 24 Inch Reinforced Concrete End Section 8.000

0.000

603-05024  
 

8,000.008.000

0.00

8.000

EACH

1,000.00000

0385 36 Inch Reinforced Concrete End Section 3.000

0.000

603-05036  
 

4,500.003.000

0.00

3.000

EACH

1,500.00000

0390 36 Inch Reinforced Concrete Pipe (Jacked) 83.000

0.000

603-07360  
 

64,325.0083.000

0.00

83.000

LF  

775.00000

0395 18 Inch Corrugated Steel Pipe 10.000

0.000

603-10180  
 

1,700.0010.000

0.00

10.000

LF  

170.00000

0400 24 Inch Corrugated Steel Pipe 4.000

0.000

603-10240  
 

400.004.000

0.00

4.000

LF  

100.00000

0405 18 Inch Steel End Section 2.000

0.000

603-30018  
 

1,300.002.000

0.00

2.000

EACH

650.00000

0410 24 Inch Steel End Section 1.000

0.000

603-30024  
 

700.001.000

0.00

1.000

EACH

700.00000

0415 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

4,250.001.000

0.00

1.000

EACH

4,250.00000

0420 Inlet Type C (20 Foot) 1.000

0.000

604-00320  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

0425 Inlet Type D (15 Foot) 1.000

0.000

604-00515  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0430 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

66.000

LF  

4.00000
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PCN: 20911-ALTBID2 ESTIMATE RUN 08/28/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 Fence (Plastic) 0.000

115.000

607-11525  
 

345.00115.000

345.00

115.000

LF  

3.00000

0440 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

2.000

EACH

13,700.00000

0445 *Curb and Gutter Type 2 (Section I-M) 1,343.000

0.000

609-21011  
 

24,174.001,343.000

0.00

1,343.000

LF  

18.00000

0450 *Median Cover Material (Concrete) 1,786.000

0.000

610-00030  
 

8,930.001,786.000

0.00

1,786.000

SF  

5.00000

0455 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

112.000

EACH

16.00000

0460 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

12.000

EACH

19.00000

0465 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

24.000

EACH

24.00000

0470 *2 Inch Electrical Conduit (Bored) 252.000

0.000

613-00206  
 

4,284.00252.000

0.00

345.000

LF  

17.00000

0475 *3 Inch Electrical Conduit (Bored) 504.000

0.000

613-00306  
 

9,576.00504.000

0.00

504.000

LF  

19.00000

0480 *2 Inch Electrical Conduit (Plastic) 562.000

0.000

613-01200  
 

5,058.00562.000

0.00

562.000

LF  

9.00000

0485 *3 Inch Electrical Conduit (Plastic) 168.000

0.000

613-01300  
 

2,520.00168.000

0.00

168.000

LF  

15.00000



CONTID: C20911-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 20911-ALTBID2 ESTIMATE RUN 08/28/2017

PROJECT: STM0243-089                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *Type Three Pull Box 3.000

0.000

613-07003  
 

3,450.003.000

0.00

4.000

EACH

1,150.00000

0495 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

1.000

EACH

1,160.00000

0500 *Pull Box (16"x24"x12") 0.000

2.000

613-07026  
 

1,702.002.000

1,702.00

5.000

EACH

851.00000

0505 *Wiring 0.700

0.000

613-10000  
 

4,630.500.700

0.00

1.000

L S 

6,615.00000

0510 *Sign Panel (Class I) 8.750

7.500

614-00011  
 

243.7516.250

112.50

88.000

SF  

15.00000

0515 *Sign Panel (Class II) 26.000

56.250

614-00012  
 

1,336.5682.250

914.06

696.000

SF  

16.25000

0520 *Steel Sign Support (2-Inch Round)(Post) 21.000

0.000

614-01512  
 

126.0021.000

0.00

500.000

LF  

6.00000

0525 *Steel Sign Support (2-Inch Round)(Socket) 2.000

0.000

614-01522  
 

200.002.000

0.00

52.000

EACH

100.00000

0530 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 32.000

0.000

614-01575  
 

480.0032.000

0.00

574.000

LF  

15.00000

0535 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3.000

0.000

614-01578  
 

480.003.000

0.00

59.000

EACH

160.00000

0540 *Traffic Signal Face (12) 1.000

0.000

614-70112  
 

660.001.000

0.00

1.000

EACH

660.00000
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NO.
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CAT NO0200 ROADWAY 

0545 *Traffic Signal Face (12-12-12-12) 2.000

0.000

614-70448  
 

2,500.002.000

0.00

2.000

EACH

1,250.00000

0550 *Loop Detector Wire 0.000

800.000

614-72875  
 

4,400.00800.000

4,400.00

1,600.000

LF  

5.50000

0555 *Microwave Vehicle Radar Detector 1.000

0.000

614-72887  
 

8,500.001.000

0.00

1.000

EACH

8,500.00000

0560 *Piezo (Electric) (CL I) (11 Foot) 0.000

4.000

614-73000  
 

12,000.004.000

12,000.00

8.000

EACH

3,000.00000

0565 *Flashing Beacon 0.000

0.500

614-80000  
 

1,350.000.500

1,350.00

5.000

EACH

2,700.00000

0570 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

29,880.000

LF  

0.40000

0575 *Traffic Signal Pedestal Pole Steel 0.500

0.000

614-84000  
 

1,400.000.500

0.00

1.000

EACH

2,800.00000

0580 *Detour 0.500

0.000

621-00425  
 

40,000.000.500

0.00

1.000

L S 

80,000.00000

0585 *Construction Surveying 0.930

0.050

625-00000  
 

86,240.000.980

4,400.00

1.000

L S 

88,000.00000

0590 *Mobilization 0.600

0.400

626-00000  
 

275,000.001.000

110,000.00

1.000

L S 

275,000.00000

0595 *Public Information Services (Tier III) 0.580

0.280

626-01103  
 

9,030.000.860

2,940.00

1.000

L S 

10,500.00000
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0600 *Modified Epoxy Pavement Marking(Inlaid) 0.000

197.700

627-00009  
 

29,259.60197.700

29,259.60

490.000

GAL 

148.00000

0605 *Pavement Marking Paint (Waterborne) 446.200

35.300

627-00011  
 

43,335.00481.500

3,177.00

520.000

GAL 

90.00000

0610 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 105.000

0.000

627-30405  
 

1,890.00105.000

0.00

105.000

SF  

18.00000

0615 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

138.000

0.000

627-30410  
 

1,759.50138.000

0.00

138.000

SF  

12.75000

0620 *Flagging 1,297.000

282.000

630-00000  
 

39,475.001,579.000

7,050.00

3,800.000

HOUR

25.00000

0625 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

87.00000

0630 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

0.000

HOUR

67.00000

0635 *Traffic Control Inspection 51.000

10.000

630-00007  
 

15,616.0061.000

2,560.00

85.000

DAY 

256.00000

0640 *Traffic Control Management 62.000

18.000

630-00012  
 

61,280.0080.000

13,788.00

100.000

DAY 

766.00000

0645 *Flashing Beacon (Portable) 4.500

3.600

630-80001  
 

9,922.508.100

4,410.00

9.000

EACH

1,225.00000

0650 *Barricade (Type 3 M-B) (Temporary) 3.500

2.800

630-80336  
 

3,219.306.300

1,430.80

8.000

EACH

511.00000
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0655 *Construction Traffic Sign (Panel Size A) 18.500

14.800

630-80341  
 

1,898.1033.300

843.60

60.000

EACH

57.00000

0660 *Construction Traffic Sign (Panel Size B) 50.000

42.700

630-80342  
 

5,747.4092.700

2,647.40

103.000

EACH

62.00000

0665 *Construction Traffic Sign (Panel Size C) 5.500

4.400

630-80343  
 

663.309.900

294.80

11.000

EACH

67.00000

0670 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

16,560.003.600

7,360.00

4.000

EACH

4,600.00000

0675 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

1.200

630-80358  
 

4,133.702.700

1,837.20

3.000

EACH

1,531.00000

0680 *Drum Channelizing Device 155.000

124.000

630-80360  
 

4,324.50279.000

1,922.00

400.000

EACH

15.50000

0685 *Drum Channelizing Device (With Light) (Flashing) 3.000

2.400

630-80363  
 

110.705.400

49.20

6.000

EACH

20.50000

0690 *Drum Channelizing Device (With Light) (Steady Burn) 13.000

10.400

630-80364  
 

479.7023.400

213.20

26.000

EACH

20.50000

0695 Concrete Barrier (Temporary) 90.000

72.000

630-80370  
 

5,103.00162.000

2,268.00

500.000

LF  

31.50000

0700 *Traffic Cone 139.500

166.500

630-80380  
 

3,136.50306.000

1,706.63

340.000

EACH

10.25000

0705 *Channelizing Device (Fixed) 125.000

100.000

630-80391  
 

17,325.00225.000

7,700.00

300.000

EACH

77.00000
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0710 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

8,200.00000

0715 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

80.000

DAY 

67.00000

0720 *Mobile Attenuator 126.000

56.000

630-85041  
 

46,592.00182.000

14,336.00

182.000

DAY 

256.00000

0725 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0730 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0735 F/A Incentive 10,000.000

10,000.000

700-70014  
 

20,000.0020,000.000

10,000.00

25,000.000

F A 

1.00000

0740 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0745 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0750 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0755 F/A On-The-Job Trainee 1,849.000

765.000

700-70023  
 

2,614.002,614.000

765.00

2,614.000

F A 

1.00000

0760 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

130,000.000

F A 

1.00000
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0765 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0770 F/A Relocate Utilities 0.000

0.000

700-70100  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0775 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

CAT 4,863,250.712,443,990.176,012,005.86CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0780 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0785 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0790 Sanitary Facility 2.000

0.000

620-00020  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

CAT 59,000.000.0059,000.00CURRENT AMT0400 $ $ $

$ 4,922,250.712,443,990.17$6,071,005.86$CURRENT AMTPROJECT TOTAL


